File No: Jute(Mktg)/113/2016-Amendment

To
All concerned Jute mills

Sub: - Extension of delivery period for **PCSOS issued from 16-04-2018 to 29-08-2018** for supply 580 Gms B Twill Bags conforming to IS-16186: 2014 amended till date.

Sir,

The following amendments are hereby authorized to all Production Control-cum-Supply Orders mentioned above:-

Regarding "**Last Date of Inspection and Last Date of Despatch**" against clause 7 (c) and 7(d):

FOR : - Existing Entries.
READ : - On or before **30.09.2018** for inspection and despatch of leftover quantity, **without Liquidated Damage** but with **Lower Price**.

Yours faithfully,

(Dipankar Mahto)
Dy. Jute Commissioner

Copy to:- 1. Inspection Agencies.
2. Consignee: As per PCSO.
3. Payment section.