To
The concerned Jute mills.

Sub:- Extension of delivery period for PCSOs issued from 01-10-2018 to 07-02-2019 for supply 580 Gms B-Twill Bags conforming to IS-16186:2014 amended till date.

Sir,

The following amendments are hereby authorized to Production Control-cum-Supply Orders mentioned above:-

Regarding “Last Date of Inspection and Last Date Of Despatch” against clause 7 (c) and 7(d).

FOR :- Existing Entries.

READ:- On or before 15-03-2019 for inspection and despatch of leftover quantity, without Liquidated Damage but with Lower Price.

This issues with the approval of Jute Commissioner.

Yours faithfully,

(Kousik Chakraborty)
Dy. Jute Commissioner

Copy to:- 1. Inspection Agencies,
2. Consignee : As per PCSO.
3. Payment section.