File No. Jute(Mktg)/113/2016-Amendment       Date: 14-01-2019

To
All concerned Jute mills

Sub: - Extension of delivery period for PCSOs issued from 31-10-2018 to 18-12-2018 for supply 580 Gms B Twill Bags conforming to IS-16186: 2014 amended till date.

Sir,

The following amendments are hereby authorized to all Production Control-cum-Supply Orders mentioned above:-

Regarding “Last Date of Inspection and Last Date of Despatch” against clause 7 (c) and 7(d):
FOR : - Existing Entries.
READ : - On or before 31.01.2019 for inspection and despatch of leftover quantity, without Liquidated Damage but with Lower Price.

Yours faithfully,

(Kousik Chakraborty)
Dy. Jute Commissioner

Copy to:-
1. Inspection Agencies.
2. Consignee: As per PCSO.
3. Payment section.