Government of India
Ministry of Textiles
OFFICE OF THE JUTE COMMISSIONER
CGO Complex, 3" MSO Building, E & F Wings, DF BLOCK,
4™ Floor, Sector-1, Salt Lake City, Kolkata — 700064
No.Jute(Mktg)/113/2016-Amendment Date: 29-12-2022

To
All Jute Mills

Sub: - Extension of delivery period for PCSOs issued on A/c of Haryana (RMS:2023-24), Punjab (RMS 2023-
24), West Bengal (KMS: 2022-23), Karnataka (KMS 2022-23), Madhya Pradesh (RMS 2023-24), Uttar Pradesh
(KMS 2022-23), Tamil Nadu (KMS 2022-23), Telengana (KMS:2022-23) and West Bengal (KMS:2022-23) from
01-12-2022 to 29-12-2022 for supply of 580 Gms B-Twill Bags conforming to 1S-16186:2014 amended till date.

Sir,
The following amendments are hereby authorized to Production Control-cum-Supply Orders mentioned above:-

Regarding “Last Date Of Inspection and Last Date Of Despatch” against clause 7 (¢) and 7(d).

FOR  : - Existing Entries.

READ:-On or before 31-01-2023 for inspection and despatch of leftover quantity, with lowest of the pricesduring the
period starting from the month of placement of PCSO & upto the month of supply, both the months inclusive. The matter
of imposition of LD will be decided within two month based on feedback/complaints of the SPAs. If complaints are

received, the LD will be deducted from the subsequent bills.

This is without prejudice to any on-going/future investigation/enquiry which might have started or may be started
against any mill company for failure to supply within stipulated time amounting to ‘default in Supply” and in no way
mean condonation of such delay within the meaning of ‘default in Supply’ and ‘non-Supply’ amounting to unfair practice
as enumerated in Clause 2(h) of the Jute & Jute Textiles control Order,2016 & also without prejudice to any
ongoing/future action for violation of Sacking Requisition Order dated 30-06-2022.

This issues with the approval of the Jute Commissioner.

> ondal)
Consultant (Marketing)
For Jute Commissioner

Copy to:-1. Inspection Agencies,
2. Consignee :As per PCSO
3. Payment Section



