



Government of India
Ministry of Textiles

OFFICE OF THE JUTE COMMISSIONER
CGO Complex, 3rd MSO Building, E & F Wings, DF BLOCK,
4th Floor, Sector-I, Salt Lake City, Kolkata – 700064

No.Jute(Mktg)/113/2016-Amendment

Date:29-11-2019

To
All Jute mills.

Sub: - Extension of delivery period for PCSO dated 29-10-2019 on A/C of Odisha and PCSOs issued from 07-06-2019 to 25-11-2019 on A/c of other agencies (Except PCSOs on A/c of Government of Punjab & Madhya Pradesh) for supply of 580 Gms B-Twill Bags conforming to IS-16186:2014 amended till date.

Sir,

The following amendments are hereby authorized to Production Control-cum-Supply Orders mentioned above:-

Regarding "Last Date Of Inspection and Last Date Of Despatch" against clause 7 (c) and 7(d).

FOR : - Existing Entries.

READ:-On or before **15-12-2019** for inspection and despatch of leftover quantity, without **Liquidated Damage but with lowest of the prices during the period starting from the month of placement of PCSO & upto the month of supply, both the months inclusive.**

This is without prejudice to any on-going/future investigation/enquiry which might have started or may be started against any mill company for failure to supply within stipulated time amounting to 'default in Supply' and in no way mean condonation of such delay within the meaning of 'default in Supply' and 'non-Supply' amounting to unfair practice as enumerated in Clause 2(h) of the Jute & Jute Textiles control Order,2016 & also without prejudice to any ongoing/future action for violation of Sacking Requisition Order dated 14-08-2019.

This issues with the approval of the Jute Commissioner.

Yours faithfully,

(Kousik Chakraborty)
Dy. Jute Commissioner

Copy to:-1. Inspection Agencies,
2. Consignee :As per PCSO
3. Payment section.