



Government of India
Ministry of Textiles

OFFICE OF THE JUTE COMMISSIONER
CGO Complex, 3rd MSO Building, E & F Wings, DF BLOCK,
4th Floor, Sector-I, Salt Lake City, Kolkata – 700064

No.Jute(Mktg)/113/2016-Amendment

Date:17-07-2020

To
ATLANTA MODULAR Pvt. LIMITED 1, LAMB ROAD, 1ST FLOOR, PURBASHREE BUILDING, AMBARI
GUWAHATI AS 781001.

Sub: - Extension of delivery period for PCSO No. INFCK110620ATL11737 issued on 11-06-2020 on A/c of
FCI KMS: 2019-20 for supply of 580 Gms B-Twill Bags conforming to IS-16186:2014 amended till date-
Sir,

The following amendments are hereby authorized to Production Control-cum-Supply Orders mentioned
above:-

Regarding "Last Date Of Inspection and Last Date Of Despatch" against clause 7 (c) and 7(d).

FOR : - Existing Entries.

READ:-On or before **31-07-2020** for inspection and on or before **07-08-2020** for despatch of leftover quantity, with
lowest of the prices during the period starting from the month of placement of PCSO & upto the month of supply, both
the months inclusive. The matter of imposition of LD will be decided within two month based on feedback/complaints
of the SPAs. If complaints are received, the LD will be deducted from the balance 10%.

This is without prejudice to any on-going/future investigation/enquiry which might have started or may be
started against any mill company for failure to supply within stipulated time amounting to 'default in Supply' and in
no way mean condonation of such delay within the meaning of 'default in Supply' and 'non-Supply' amounting to
unfair practice as enumerated in Clause 2(h) of the Jute & Jute Textiles control Order,2016 & also without prejudice
to any ongoing/future action for violation of Sacking Requisition Order dated 13-12-2019.

Yours faithfully,

(T.K.Mondal)
Dy. Director (Mktg)

Copy to:-1. Inspection Agencies,
2. Consignee: As per PCSO
3. Payment section.