



Government of India  
Ministry of Textiles

OFFICE OF THE JUTE COMMISSIONER  
CGO Complex, 3<sup>rd</sup> MSO Building, E & F Wings, DF BLOCK,  
4<sup>th</sup> Floor, Sector-I, Salt Lake City, Kolkata – 700064

No.Jute(Mktg)/113/2016-Amendment

Date: 30-04-2021

To  
All Jute Mills

Sub: - Extension of delivery period for PCSOs issued from 09-06-2020 to 29-01-2021 [KMS: 2020-21] for supply of 580 Gms B-Twill Bags conforming to IS-16186:2014 amended till date.

Sir,

The following amendments are hereby authorized to Production Control-cum-Supply Orders mentioned above:-

Regarding "Last Date Of Inspection and Last Date Of Despatch" against clause 7 (c) and 7(d).

**FOR** : - Existing Entries.

**READ:-** On or before **31-05-2021** for inspection and despatch of leftover quantity, with lowest of the prices during the period starting from the month of placement of PCSO & upto the month of supply, both the months inclusive. The matter of imposition of LD will be decided within two month based on feedback/complaints of the SPAs. If complaints are received, the LD will be deducted from the subsequent bills.

This is without prejudice to any on-going/future investigation/enquiry which might have started or may be started against any mill company for failure to supply within stipulated time amounting to 'default in Supply' and In no way mean condonation of such delay within the meaning of 'default in Supply' and 'non-Supply' amounting to unfair practice as enumerated in Clause 2(h) of the Jute & Jute Textiles control Order,2016 & also without prejudice to any ongoing/future action for violation of Sacking Requisition Order dated 13-01-2021.

This issues with the approval of the Jute Commissioner.

Yours faithfully,

(T.K. Mondal)  
Dy. Director (Mktg)

Copy to:-1. Inspection Agencies,  
2. Consignee :As per PCSO  
3. Payment section.