Government of India
Ministry of Textiles
OFFICE OF THE JUTE COMMISSIONER
CGO Complex, 3rd MSO Building, E & F Wings, DF BLOCK,
4th Floor, Sector-1, Salt Lake City, Kolkata – 700064

File No. Jute(Mktg)/113/2016-Amendment

To
All concerned Jute mills

Date: 14-08-2018

Sub: - Extension of delivery period for PCSO dated 10-01-2018 on a/c of Govt. of West Bengal and PCSOs issued from 16-04-2018 to 03-08-2018 for supply 580 Gms B Twill Bags conforming to IS-16186: 2014 amended till date.

Sir,

The following amendments are hereby authorized to all Production Control-cum-Supply Orders mentioned above:-

Regarding “Last Date of Inspection and Last Date of Despatch” against clause 7 (c) and 7(d):

FOR : - Existing Entries.
READ : - On or before 31.08.2018 for inspection and despatch of leftover quantity, without Liquidated Damage but with Lower Price.

Yours faithfully,

(Dipankar Mahto)
Dy. Jute Commissioner

Copy to:- 1. Inspection Agencies.
2. Consignee: As per PCSO.
3. Payment section.