Government of India
Ministry of Textiles
OFFICE OF THE JUTE COMMISSIONER
CGO Complex, 3rd MSO Building, E & F Wings, DF BLOCK,
4th Floor, Sector-I, Salt Lake City, Kolkata – 700064

File No.Jute(Mktg)/113/2016-Amendment

Date: 01-01-2019

To
All concerned Jute mills

Sub: - Extension of delivery period for PCSOs issued from 18-09-2018 to 13-12-2018 for supply 580 Gms B Twill Bags conforming to IS-16186: 2014 amended till date.

Sir,

The following amendments are hereby authorized to all Production Control-cum-Supply Orders mentioned above:-

Regarding “Last Date of Inspection and Last Date of Despatch” against clause 7 (c) and 7(d):
FOR :- Existing Entries.
READ :- On or before 15.01.2019 for inspection and despatch of leftover quantity, without Liquidated Damage but with Lower Price.

Yours faithfully,

(Kousik Chakraborty)
Dy. Jute Commissioner

Copy to:-1. Inspection Agencies.
2. Consignee: As per PCSO.
3. Payment section.