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Government of India
Ministry of Textiles

OFFICE OF THE JUTE COMMISSIONER
CGO Complex, 3 MSO Building, E & F Wings, DF BLOCK,
4" Floor, Sector-I, Salt Lake City, Kolkata — 700064

No.Jute(Mktg)/113/2016-Amendment Date:12-05-2020

To
PREMCHAND JUTE AND INDUSTRIES PVT LTD 16A, BRABOURNE ROAD 7TH FLOOR, NEAR TEA

BOARD KOLKATA WB 700001.

Sub: - Extension of delivery period for PCSO No. JHSFK171219PJI11090 Date: 17-Dec-2019 for
supply of 100 bales 580 Gms B-Twill Bags conforming to IS-16186:2014 amended till date.

Sir,
The following amendments are hereby authorized to Production Control-cum-Supply Orders mentioned

above:-

Regarding “Last Date Of Inspection and Last Date Of Despatch™ against clause 7 (c) and 7(d).

FOR : - Existing Entries.

READ:-On or before 31-05-2020 for inspection and despatch of leftover quantity, with lowest of the prices during the
period starting from the month of placement of PCSO & upto the month of supply, both the months inclusive. The
matter of imposition of LD will be decided within two month based on feedback/complaints of the SPAs. If
complaints are received, the LD will be deducted from the balance 10%.

This is without prejudice to any on-going/future investigation/enquiry which might have started or may be
started against any mill company for failure to supply within stipulated time amounting to ‘default in Supply’ and in
no way mean condonation of such delay within the meaning of ‘default in Supply” and ‘non-Supply’ amounting to
unfair practice as enumerated in Clause 2(h) of the Jute & Jute Textiles control Order,2016 & also without prejudice
to any ongoing/future action for violation of Sacking Requisition Order dated 13-12-2019.

Yours fai i

(T.KSMonda
Dy. Director (Mktg)

Copy to:-

1. Inspection Agencies

2. Consignee :As per PCSO
3. Payment section.
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